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PROJECT STATUS REPORT

AWARD NUMBER:
AP2-2305-YE-02
REPORT NUMBER:  
Report #7

REPORTING PERIOD:
December 1, 2003 to February 29, 2004

I.
PROJECT INFORMATION

(1) Overall Status:

During the reporting period we have completed works on the polarimeter construction and assembly on the “(-2” channel at Yerevan synchrotron, including amorphous target, hodoscopes counters, collimator and bending magnet ( PS-12). 

                    No changes in the personnel and methods, however there are changes in the budget of the project.

(2)            Developments and Accomplishments:
                  To directly measuring the linear polarization of coherent bremsstrahlung we have completed construction and assembly the polarimeter on the “(-2” channel at Yerevan synchrotron located downstream of the beam just after pair spectrometer PS-30. The polarimeter consists of an amorphous target, 20 mkm thick Al, a collimator – vertical slit with 2 cm width and bending magnet with hodoscopes of scintillating counters positioned above and below the median plane for registering e+e- symmetric pairs. 

The experimental measurements of the photon beam polarization will be carried out 

in  energy range E( = 900 – 1100 MeV within 2 % accuracy.

With the purpose of increase of fund in the categorie of “ materials and services” for  covering the electricity expenses of accelerator we modified the budget of the project and reallocated the “ travel” fund in above mentioned categorie.

(3)             Problems:  

                       During the reporting period we applied to CRDF for modification of Project budget( to  reallocate of funds among “travel” and “material and services” categories) and it has been approved.

        (4) 
Future Plans:  
For the next period in YerPhI is planned to begin preparative works on the start of Yerevan synchrotron for obtaining of the linearly polarized photons beam. Also will be continued on the “(-2”  channel of synchrotron testing work of the experimental setup for measurements of polarized photon polarimetry.  

II.
PROJECT FINANCIAL INFORMATION [FSU PARTICIPANTS ONLY

(1) Individual Financial Support: 

Name of Participant
Amount Received from CRDF During Reporting Period
Level of Effort During Reporting Period (# Person-Days)

Sirunyan A.M.
$ 750.00
30 person-days

Adamyan F.V.
$ 416.00
26 person-days

Aganyants A.H.
$ 200.00
10 person-days

Darbinyan S.M.
$ 150.00
10 person-days

Dallakyan K.R.
$ 150.00
10 person-days

Avagyan R.H.
$ 140.00
 7 person-days

Hakobyan H.H.
$ 680.00
34 person-days

Manukyan Zh.V.
$ 150.00
10 person-days

Oganezov R.O.
$ 300.00
20 person-days

Sargsyan L.M.
      0
  0 person-days

Simonyan M.O.
$  88.00
11 person-days

Taroyan S.P.
$ 140.00
 7 person-days

Vartapetyan H.H.
$ 300.00
15 person-days

 (2)  Materials and Services: During this period no equipment, supplies or services were        purchased.

 (3)   Travel:  During this reporting period there was no travel occurred.
(4)  Institutional Support: During this reporting period we have received the second portion of Institutional Support funds ( twenty five percent of the total IS).
  (5)   Other Sources of Support:  During this period there was no other Sources of Support received.
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