
Design and Procurement of Endplates

Acceptance Checks on Endplates

Task Year 1 Year 2 Year 3

Procurement of Feed Throughs

Procurement of Wire and Pins

Acceptance checks of parts

Procurement of on−chamber electronics

Test of Electronics

Construction Setup

Chamber Stringing

Installation of Electronics

Chamber Tests

Delivery to Jefferson Lab

Gas System Installation


